

PROJECT & TASK MANAGEMENT

Virtual Assistant | Trello Project Coordination

Prepared by Evangeline Chinanu Amadi | Evy Data Entry Services

The Problem

A small creative studio was running three client projects at once — a website redesign, a brand identity package, and a social media campaign — with no central system to track them. Tasks were slipping through the cracks, including one deliverable that had already gone overdue without anyone noticing.

What I Did

I set up a project tracking board in Trello to give the studio owner a clear, at-a-glance view of every project:

- Created a dedicated board with one list per client project — Website Redesign, Brand Identity, and Social Media Package — so nothing gets mixed together
- Added every task as a card with a clear title and due date, matching each project's actual timeline
- Flagged the overdue logo concepts task so it stands out immediately rather than getting lost among on-track items
- Structured the board so the owner can see project status, upcoming deadlines, and what's falling behind in a single glance, without opening separate documents


The Result

A live, organized project board where every task, deadline, and overdue item is visible at a glance — replacing scattered notes and messages with one reliable source of truth for all three client projects.


Skills Demonstrated

- Project and task management system setup (Trello)
- Multi-project coordination and organization
- Deadline tracking and overdue-item flagging
- Structuring information for quick, at-a-glance client review


Screenshots



Website Redesign — tasks and due dates



Brand Identity — overdue task flagged automatically



Social Media Package — full task list with deadlines